
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/30/2002

ESTIMATE SUMMARY 10:53:44

CONTID: C13244         ESTIMATE NO: 0008 PROG 1999

PCN: 13244-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/BROADWAY VIADUCT/PH I PERCENT TIME:

PROJECT NO: IM 0252-336                   

I-25/BROADWAY VIADUCT/PH I

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

SOUTHEAST CORRIDOR CONSTRUCTORS PAY PERIOD ENDING 08/30/2002 DATE TIME STARTED 11/12/2001

7200 S. ALTON WAY DATE LET 08/23/2001 DATE WORK BEGAN

 DATE AWARDED 09/18/2001 DATE TIME STOPPED 01/17/2003

 DATE CONTRACT EXECUTED 10/22/2001 DATE ACCEPTED 01/17/2003

ENGLEWOOD CO 80112     303/979-9330 DATE NOTICE TO PROCEED 11/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,138,522.09 PARTICIPATING $ $ 955,863.59

AWARD PROJECT AMT: 5,750,134.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-296,862.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,960.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.45

WORK DAYS

WORK DAYS

75.85%

1,482,535.14

955,863.59

659,001.03

647,040.37

$

$

$

$

4,655,986.95

0.00

4,655,986.95

0.00

4,655,986.95

-38,817.68

0.00

4,617,169.27

0.00

AMOUNT DUE 4,617,169.27 647,040.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 647,040.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

200.0 TIME ALLOW: 301

ORIG TIME ALLOW: 261
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 3.000

0.000

202-00001  
 

3.000

EACH

700.00000 2,100.003.000

0.00

0010 REMOVAL OF WATER SERVICE 1.000

0.000

202-00030  
 

1.000

EACH

800.00000 800.001.000

0.00

0015 REMOVAL OF PIPE 34.000

0.000

202-00035  
 

34.000

LF  

20.00000 680.0034.000

0.00

0020 REMOVAL OF SIDEWALK 1,130.000

0.000

202-00200  
 

1,137.000

SY  

6.00000 6,780.001,130.000

0.00

0025 REMOVAL OF CURB AND GUTTER 1,497.000

0.000

202-00203  
 

1,540.000

LF  

3.00000 4,491.001,497.000

0.00

0030 REMOVAL OF CONCRETE PAVEMENT 621.000

0.000

202-00210  
 

633.000

SY  

11.00000 6,831.00621.000

0.00

0035 REMOVAL OF ASPHALT MAT 1,077.000

0.000

202-00220  
 

1,077.000

SY  

12.00000 12,924.001,077.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 910.000

0.000

202-00250  
 

1,555.000

SF  

3.00000 2,730.00910.000

0.00

0045 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000

0.000

202-00805  
 

2.000

EACH

3,300.00000 6,600.002.000

0.00

0050 *REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

6.000

EACH

85.00000 510.006.000

0.00

0055 *REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

1.000

EACH

500.00000 500.001.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

2,700.00000 2,700.001.000

0.00

0065 *REMOVAL OF FENCE 1,567.000

0.000

202-01000  
 

2,072.000

LF  

5.00000 7,835.001,567.000

0.00

0070 CLEAN VALVE BOX 1.000

0.000

202-04005  
 

1.000

EACH

200.00000 200.001.000

0.00

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,894.000

2,130.000

203-00060  
 

6,062.000

CY  

11.00000 44,264.004,024.000

23,430.00

0080 BLADING 170.500

0.000

203-01500  
 

181.000

HOUR

85.00000 14,492.50170.500

0.00

0085 DOZING 32.500

14.000

203-01550  
 

67.000

HOUR

95.00000 4,417.5046.500

1,330.00

0090 POTHOLING 316.000

37.500

203-01597  
 

454.000

HOUR

150.00000 53,025.00353.500

5,625.00

0095 STRUCTURE EXCAVATION 5,570.000

0.000

206-00000  
 

6,770.000

CY  

7.00000 38,990.005,570.000

0.00

0100 STRUCTURE BACKFILL (FLOW-FILL) 195.000

70.000

206-00065  
 

395.000

CY  

55.00000 14,575.00265.000

3,850.00

0105 STRUCTURE BACKFILL (CLASS 1) 5,781.000

5,641.000

206-00100  
 

18,075.000

CY  

12.00000 137,064.0011,422.000

67,692.00

0110 *MECHANICAL REINFORCEMENT OF SOIL 2,902.000

4,772.000

206-00360  
 

12,325.000

CY  

6.00000 46,044.007,674.000

28,632.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

0.000

CY  

70.00000 0.000.000

0.00

0120 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0125 *SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

80,000.00000 80,000.001.000

0.00

0130 TOPSOIL 0.000

0.000

207-00205  
 

366.000

CY  

14.00000 0.000.000

0.00

0135 TOPSOIL (SPECIAL) 0.000

0.000

207-00405  
 

0.000

CY  

12.00000 0.000.000

0.00

0140 SILT FENCE 114.000

0.000

208-00020  
 

374.000

LF  

5.00000 570.00114.000

0.00

0145 STORM DRAIN INLET PROTECTION 4.000

0.000

208-00050  
 

11.000

EACH

500.00000 2,000.004.000

0.00

0150 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0155 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0160 EROSION CONTROL SUPERVISOR 0.667

0.080

208-00200  
 

1.000

L S 

6,000.00000 4,482.000.747

480.00

0165 RESET END SECTION 0.000

0.000

210-00015  
 

0.000

EACH

250.00000 0.000.000

0.00



CONTID: C13244         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET WATER METER 4.000

0.000

210-00035  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

0175 RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

1,900.00000 1,900.001.000

0.00

0180 *RESET GATE 0.000

0.000

210-01011  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0185 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

650.00000 650.001.000

0.00

0190 MODIFY MANHOLE 3.000

2.000

210-04015  
 

5.000

EACH

380.00000 1,900.005.000

760.00

0195 ADJUST VALVE BOX 1.000

0.000

210-04050  
 

1.000

EACH

600.00000 600.001.000

0.00

0200 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

420.00000 0.000.000

0.00

0205 LANDSCAPE RESTORATION 0.150

0.400

212-01200  
 

1.000

L S 

15,000.00000 8,250.000.550

6,000.00

0210 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.500

ACRE

500.00000 0.000.000

0.00

0215 MULCH TACKIFIER 0.000

0.000

213-00061  
 

50.000

LB  

5.00000 0.000.000

0.00

0220 *MONITORING TECHNICIAN 186.000

0.000

250-00050  
 

186.000

HOUR

35.00000 6,510.00186.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ENVIRONMENTAL HEALTH AND SAFETY 0.500

0.000

250-00100  
 

1.000

L S 

7,000.00000 3,500.000.500

0.00

0230 *HEALTH AND SAFETY OFFICER 96.500

0.000

250-00110  
 

98.000

HOUR

65.00000 6,272.5096.500

0.00

0235 *MATERIAL SAMPLING AND DELIVERY 55.000

0.000

250-00120  
 

59.000

EACH

60.00000 3,300.0055.000

0.00

0240 MATERIAL HANDLING (STOCKPILE) 565.000

0.000

250-00200  
 

565.000

CY  

2.00000 1,130.00565.000

0.00

0245 *SOLID WASTE DISPOSAL 4,393.000

0.000

250-00210  
 

14,041.000

CY  

11.00000 48,323.004,393.000

0.00

0250 AGGREGATE BASE COURSE (CLASS 6) 6,844.540

0.000

304-06000  
 

7,176.920

TON 

15.00000 102,668.106,844.540

0.00

0255 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 203.030

0.000

403-00720  
 

234.030

TON 

125.00000 25,378.75203.030

0.00

0260 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 3,275.770

0.000

403-33871  
 

3,352.320

TON 

65.00000 212,925.053,275.770

0.00

0265 EMULSIFIED ASPHALT (SLOW-SETTING) 186.500

0.000

411-10255  
 

202.000

GAL 

1.00000 186.50186.500

0.00

0270 *CONCRETE PAVEMENT (6 INCH) 156.000

0.000

412-00600  
 

315.000

SY  

35.00000 5,460.00156.000

0.00

0275 *CONCRETE PAVEMENT (12 INCH) 349.000

0.000

412-01200  
 

349.000

SY  

55.00000 19,195.00349.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 GEOTEXTILE (DRAINAGE) (CLASS A) 213.000

0.000

420-00110  
 

213.000

SY  

2.00000 426.00213.000

0.00

0285 *DRILLED CAISSON (48 INCH) 21.000

0.000

503-00048  
 

21.000

LF  

175.00000 3,675.0021.000

0.00

0290 *PRECAST PANEL FACING 4,249.000

3,354.000

504-04420  
 

12,256.000

SF  

12.00000 91,236.007,603.000

40,248.00

0295 GEOTEXTILE WRAP OF EXISTING PIER BENTS 12.000

0.000

504-05100  
 

12.000

EACH

1,900.00000 22,800.0012.000

0.00

0300 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

0.000

CY  

50.00000 0.000.000

0.00

0305 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

0.000

CY  

800.00000 0.000.000

0.00

0310 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000

0.000

507-00350  
 

0.000

CY  

140.00000 0.000.000

0.00

0315 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

0.000

TON 

180.00000 0.000.000

0.00

0320 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 49.000

0.000

603-01155  
 

49.000

LF  

80.00000 3,920.0049.000

0.00

0325 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 566.400

358.000

603-01185  
 

1,092.000

LF  

60.00000 55,464.00924.400

21,480.00

0330 18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

550.00000 550.001.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 18 INCH CORRUGATED STEEL PIPE 120.000

0.000

603-10180  
 

220.000

LF  

55.00000 6,600.00120.000

0.00

0340 18 INCH STEEL END SECTION 4.000

0.000

603-30018  
 

6.000

EACH

380.00000 1,520.004.000

0.00

0345 8 INCH PLASTIC PIPE 0.000

0.000

603-50008  
 

0.000

LF  

40.00000 0.000.000

0.00

0350 INLET TYPE C (5 FOOT) 0.000

3.000

604-00305  
 

3.000

EACH

2,500.00000 7,500.003.000

7,500.00

0355 INLET TYPE C (10 FOOT) 0.000

1.000

604-00310  
 

1.000

EACH

3,400.00000 3,400.001.000

3,400.00

0360 INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

1.000

EACH

3,700.00000 0.000.000

0.00

0365 INLET TYPE 13 (5 FOOT) 0.000

0.000

604-13005  
 

0.000

EACH

3,800.00000 0.000.000

0.00

0370 INLET TYPE R  L 5 (5 FOOT) 2.000

0.000

604-19105  
 

2.000

EACH

4,100.00000 8,200.002.000

0.00

0375 VANE GRATE INLET SPECIAL (5 FOOT) 1.000

0.000

604-25006  
 

1.000

EACH

3,100.00000 3,100.001.000

0.00

0380 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

0.000

EACH

3,100.00000 0.000.000

0.00

0385 MANHOLE SLAB BASE (10 FOOT) 4.000

1.000

604-30010  
 

7.000

EACH

4,200.00000 21,000.005.000

4,200.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 1,092.000

0.000

606-00465  
 

1,092.000

LF  

21.00000 22,932.001,092.000

0.00

0395 *FENCE (PLASTIC) 3,447.000

113.000

607-11525  
 

5,440.000

LF  

2.25000 8,010.003,560.000

254.25

0400 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 4,470.000

0.000

607-53173  
 

4,470.000

LF  

9.00000 40,230.004,470.000

0.00

0405 *FENCE CHAIN LINK (84 INCH) 377.000

0.000

607-53184  
 

377.000

LF  

19.00000 7,163.00377.000

0.00

0410 *CONCRETE SIDEWALK (6 INCH) 753.000

0.000

608-00006  
 

753.000

SY  

33.00000 24,849.00753.000

0.00

0415 *CONCRETE CURB RAMP 56.000

0.000

608-00010  
 

56.000

SY  

60.00000 3,360.0056.000

0.00

0420 BITUMINOUS SIDEWALK 208.040

0.000

608-01000  
 

208.040

TON 

110.00000 22,884.40208.040

0.00

0425 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,235.000

0.000

609-21020  
 

1,355.000

LF  

15.00000 18,525.001,235.000

0.00

0430 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

LF  

6.00000 0.000.000

0.00

0435 *2 INCH ELECTRICAL CONDUIT 839.000

0.000

613-00200  
 

839.000

LF  

21.00000 17,619.00839.000

0.00

0440 *3 INCH ELECTRICAL CONDUIT 1,102.000

0.000

613-00300  
 

1,335.000

LF  

23.00000 25,346.001,102.000

0.00



CONTID: C13244         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *WIRING 0.500

0.000

613-10000  
 

1.000

L S 

15,000.00000 7,500.000.500

0.00

0450 *LIGHT STANDARD STEEL HIGH MAST (130 FOOT) 1.000

0.000

613-35130  
 

2.000

EACH

27,000.00000 27,000.001.000

0.00

0455 *HIGH MAST FOUNDATION 1.000

0.000

613-45000  
 

2.000

EACH

8,500.00000 8,500.001.000

0.00

0460 *LOWERING DEVICE 1.000

0.000

613-50000  
 

2.000

EACH

6,500.00000 6,500.001.000

0.00

0465 *LIGHTING CONTROL CENTER 1.000

0.000

613-50100  
 

2.000

EACH

4,500.00000 4,500.001.000

0.00

0470 *SECONDARY SERVICE PEDESTAL 2.000

0.000

613-50150  
 

3.000

EACH

800.00000 1,600.002.000

0.00

0475 *LIGHTING SYSTEM 1.000

0.000

613-50200  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0480 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000

0.000

613-70250  
 

2.000

EACH

2,600.00000 5,200.002.000

0.00

0485 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 3.000

0.000

613-71000  
 

6.000

EACH

1,250.00000 3,750.003.000

0.00

0490 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000

0.000

613-72150  
 

2.000

EACH

600.00000 0.000.000

0.00

0495 *SIGN PANEL (CLASS I) 76.500

0.000

614-00011  
 

97.000

SF  

15.00000 1,147.5076.500

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

20.00000 0.000.000

0.00

0505 *SIGN PANEL (CLASS III) 210.000

0.000

614-00013  
 

364.000

SF  

25.00000 5,250.00210.000

0.00

0510 *SIGN PANEL (SPECIAL) 120.000

0.000

614-00035  
 

120.000

SF  

20.00000 2,400.00120.000

0.00

0515 *TIMBER SIGN POST 4X4 INCH 265.000

0.000

614-00044  
 

265.000

LF  

14.00000 3,710.00265.000

0.00

0520 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

0.000

LF  

25.00000 0.000.000

0.00

0525 *MODIFICATION OF SIGN LEGEND 4.000

0.000

614-07105  
 

4.000

EACH

450.00000 1,800.004.000

0.00

0530 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 0.000

1.000

614-60300  
 

1.000

EACH

25,000.00000 25,000.001.000

25,000.00

0535 *PEDESTRIAN SIGNAL FACE (16) 6.000

0.000

614-70117  
 

6.000

EACH

1,100.00000 6,600.006.000

0.00

0540 *TRAFFIC SIGNAL FACE (12-12-12) 9.000

0.000

614-70336  
 

9.000

EACH

1,000.00000 9,000.009.000

0.00

0545 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0550 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

614-72855  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *LOOP DETECTOR WIRE 190.000

0.000

614-72875  
 

190.000

LF  

2.50000 475.00190.000

0.00

0560 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0565 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000

0.000

614-81000  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0570 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000

0.000

614-81010  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0575 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000

0.000

614-85362  
 

2.000

EACH

3,200.00000 6,400.002.000

0.00

0580 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000

0.000

614-86238  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0585 6 INCH DUCTILE IRON PIPE 60.000

0.000

619-06060  
 

60.000

LF  

75.00000 4,500.0060.000

0.00

0590 PEDESTRIAN PATHWAY 0.000

0.000

621-00700  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0595 BOLLARD 0.000

0.000

622-00270  
 

0.000

EACH

360.00000 0.000.000

0.00

0600 CONSTRUCTION SURVEYING 0.740

0.110

625-00000  
 

1.000

L S 

65,000.00000 55,250.000.850

7,150.00

0605 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

495,000.00000 495,000.001.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 43.000

0.000

627-00012  
 

50.000

GAL 

210.00000 9,030.0043.000

0.00

0615 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 106.000

0.000

627-30205  
 

106.000

SF  

15.00000 1,590.00106.000

0.00

0620 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,281.000

0.000

627-30210  
 

1,281.000

SF  

5.00000 6,405.001,281.000

0.00

0625 SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

6.000

EACH

275.00000 0.000.000

0.00

0630 *FLAGGING 616.500

163.500

630-00000  
 

1,144.000

HOUR

24.00000 18,720.00780.000

3,924.00

0635 *UNIFORMED TRAFFIC CONTROL 4.500

106.500

630-00003  
 

149.000

HOUR

70.00000 7,770.00111.000

7,455.00

0640 TRAFFIC CONTROL INSPECTION 39.000

9.000

630-00007  
 

89.000

DAY 

40.00000 1,920.0048.000

360.00

0645 TRAFFIC CONTROL MANAGEMENT 112.000

21.000

630-00012  
 

165.000

DAY 

60.00000 7,980.00133.000

1,260.00

0650 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0655 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000

0.000

630-80335  
 

10.000

EACH

110.00000 550.005.000

0.00

0660 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

2.000

EACH

220.00000 220.001.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

440.00000 0.000.000

0.00

0670 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000

8.500

630-80341  
 

73.000

EACH

65.00000 2,372.5036.500

552.50

0675 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000

6.500

630-80342  
 

43.000

EACH

100.00000 2,150.0021.500

650.00

0680 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

110.00000 0.000.000

0.00

0685 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

40.000

630-80344  
 

126.000

SF  

25.00000 1,000.0040.000

1,000.00

0690 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.500

0.000

630-80358  
 

5.000

EACH

1,600.00000 4,000.002.500

0.00

0695 *PORTABLE MESSAGE SIGN PANEL 0.000

32.000

630-80359  
 

44.000

DAY 

125.00000 4,000.0032.000

4,000.00

0700 *DRUM CHANNELIZING DEVICE 160.500

0.000

630-80360  
 

321.000

EACH

60.00000 9,630.00160.500

0.00

0705 CONCRETE BARRIER (TEMPORARY) 222.000

0.000

630-80370  
 

444.000

LF  

2.00000 444.00222.000

0.00

0710 *TRAFFIC CONE 60.000

115.000

630-80380  
 

350.000

EACH

11.00000 1,925.00175.000

1,265.00

0715 *IMPACT ATTENUATOR (TEMPORARY) 0.500

0.000

630-85010  
 

1.000

EACH

27,000.00000 13,500.000.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0730 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0735 F/A OJT PILOT 0.000

0.000

700-70022  
 

10,488.000

F A 

1.00000 0.000.000

0.00

0740 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0745 F/A RAILROAD FLAGGING 64,789.650

15,865.240

700-70042  
 

99,717.960

F A 

1.00000 80,654.8980,654.890

15,865.24

0750 F/A ADJUST UTILITIES 21,676.570

0.000

700-70060  
 

21,676.570

F A 

1.00000 21,676.5721,676.570

0.00

0755 F/A OBTAIN POWER FROM EXCEL ENERGY 0.000

0.000

700-70074  
 

9,309.470

F A 

1.00000 0.000.000

0.00

0760 F/A SEWER TAPS 0.000

0.000

700-70240  
 

0.000

F A 

1.00000 0.000.000

0.00

0765 F/A WATER TAPS 0.000

0.000

700-70260  
 

0.000

F A 

1.00000 0.000.000

0.00

0770 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 24,624.200

0.000

700-70589  
 

24,424.540

F A 

1.00000 24,624.2024,624.200

0.00

0885 RES LIGHT STANDARD 2.000

0.000

210-00750  
 

2.000

EACH

2,387.50000 4,775.002.000

0.00

0890 ADDED ITEM (EACH)/ RESET PULL BOX 1.000

0.000

900-00007  
 

1.000

EACH

2,097.50000 2,097.501.000

0.00

0895 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -220.000

0.000

900-00006  
 

-260.000

DOL 

1.00000 -220.00-220.000

0.00

0900 ADDED ITEM (EACH)/ SEWER TAP 1.000

0.000

900-00007  
 

1.000

EACH

8,954.00000 8,954.001.000

0.00

0905 ADDED ITEM (EACH)/ WATER TAP 1.000

0.000

900-00007  
 

1.000

EACH

6,140.00000 6,140.001.000

0.00

0910 ADDED ITEM (EACH)/ 18 FT GATE D (SPEC) 2.000

0.000

900-00007  
 

2.000

EACH

1,561.28000 3,122.562.000

0.00

0920 ADDED ITEM (EACH)/ RELOCATE WATER LINE 1.000

0.000

900-00007  
 

1.000

EACH

3,914.00000 3,914.001.000

0.00

0925 ADDED ITEM (LUMP SUM)/ MODIFY DRAINAGE 1.000

0.000

900-00014  
 

1.000

L S 

4,650.00000 4,650.001.000

0.00

0930 CURB (SPECIAL) 112.000

0.000

609-71000  
 

112.000

LF  

22.00000 2,464.00112.000

0.00

0935 GEOTEXTILE (PAVING) 630.000

0.000

420-00500  
 

630.000

SY  

2.00000 1,260.00630.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 ADDED ITEM (LUMP SUM)/ RELOCATE PEDESTRIAN POLE 1.000

0.000

900-00014  
 

1.000

L S 

5,500.00000 5,500.001.000

0.00

0945 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

0.000

L S 

14,134.00000 14,134.001.000

0.00

0950 ADDED ITEM (LUMP SUM)/ GATE (SPEC) 1.000

0.000

900-00014  
 

1.000

L S 

4,600.00000 4,600.001.000

0.00

0955 ADDED ITEM (LUMP SUM)/ RELOCATE POWER LINE 1.000

0.000

900-00014  
 

1.000

L S 

3,400.00000 3,400.001.000

0.00

0960 ADDED ITEM (EACH)/ REMOVE LIGHT POLE STANDARD 2.000

3.000

900-00007  
 

5.000

EACH

450.00000 2,250.005.000

1,350.00

0965 *ADDED ITEM (LUMP SUM)/ RELOCATE CATENARY FOUNDATION 1.000

0.000

900-00014  
 

1.000

L S 

39,820.00000 39,820.001.000

0.00

0970 TEMPORARY BERMS 0.000

200.000

208-00300  
 

200.000

LF  

2.00000 400.00200.000

400.00

0975 ADDED ITEM (LUMP SUM)/ NOISE MONITORING 0.000

0.000

900-00014  
 

1.000

L S 

1,870.00000 0.000.000

0.00

0980 ADDED ITEM (LUMP SUM)/ LIGHTING (SPECIAL) 0.000

0.000

900-00014  
 

1.000

L S 

1,210.00000 0.000.000

0.00

0985 REM PIPE 0.000

0.000

202-00033  
 

1.000

EACH

1,130.50000 0.000.000

0.00

0990 REM OF END SECTION 0.000

0.000

202-00037  
 

1.000

EACH

250.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 CLEAN CULVERT 0.000

0.000

202-04002  
 

2.000

EACH

1,030.00000 0.000.000

0.00

1000 UNCL EXCAV (CIP) 0.000

0.000

203-00010  
 

1,727.000

CY  

13.50000 0.000.000

0.00

1005 MODIFY MANHOLE 0.000

0.000

210-04015  
 

1.000

EACH

793.00000 0.000.000

0.00

1010 GEOTEXTILE (DRAIN) (CL A) 0.000

0.000

420-00110  
 

60.000

SY  

3.80000 0.000.000

0.00

1015 RIPRAP (12 IN) 0.000

0.000

506-00212  
 

24.000

CY  

154.00000 0.000.000

0.00

1020 ADDED ITEM (FOOT)/ 12 INCH REINFORED CONCRETE PIPE 
(CIP)(SPECIAL)

0.000

0.000

900-00012  
 

0.000

LF  

68.00000 0.000.000

0.00

1025 ADDED ITEM (FOOT)/ 15 INCH REINFORCED CONCRETE PIPE 
(CIP)(SPECIAL)

0.000

0.000

900-00012  
 

18.000

LF  

88.00000 0.000.000

0.00

1030 ADDED ITEM (FOOT)/ 18 INCH REINFORCED CONCRETE PIPE 
(CIP)(SPECIAL)

0.000

0.000

900-00012  
 

156.000

LF  

90.00000 0.000.000

0.00

1035 36 IN RCP (CIP) 0.000

0.000

603-01365  
 

423.000

LF  

265.00000 0.000.000

0.00

1040 12 IN RCES 0.000

0.000

603-05012  
 

0.000

EACH

475.00000 0.000.000

0.00

1045 36 IN RCES 0.000

0.000

603-05036  
 

1.000

EACH

1,530.00000 0.000.000

0.00
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PCN: 13244-BID    ESTIMATE RUN 08/30/2002

PROJECT: IM 0252-336                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 INLET TY C (10 FT) 0.000

0.000

604-00310  
 

1.000

EACH

3,665.00000 0.000.000

0.00

1055 INLET TY D (10 FT) 0.000

0.000

604-00510  
 

2.000

EACH

4,640.00000 0.000.000

0.00

1060 MH SLAB BASE (20 FT) 0.000

0.000

604-30020  
 

0.000

EACH

6,435.00000 0.000.000

0.00

1065 12 IN TRASH GUARD 0.000

0.000

616-30012  
 

1.000

EACH

415.00000 0.000.000

0.00

1070 FENCE CL (SPEC) (72 IN) 0.000

0.000

607-53173  
 

793.000

LF  

22.00000 0.000.000

0.00

1075 ADDED ITEM (EACH)/ GATE 24 FOOT 0.000

0.000

900-00007  
 

1.000

EACH

737.00000 0.000.000

0.00

1080 RES GATE 0.000

0.000

210-01011  
 

1.000

EACH

176.00000 0.000.000

0.00

1085 EPOXY PVMT MKG 0.000

0.000

627-00005  
 

35.000

GAL 

235.00000 0.000.000

0.00

1095 INLET SPEC 0.000

0.000

604-19000  
 

1.000

EACH

15,171.56000 0.000.000

0.00

CAT 2,543,669.02285,112.993,335,060.91CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0780 STRUCTURE EXCAVATION 1,405.000

0.000

206-00000  
 

1,405.000

CY  

7.00000 9,835.001,405.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0785 STRUCTURE BACKFILL (CLASS 1) 751.000

0.000

206-00100  
 

751.000

CY  

12.00000 9,012.00751.000

0.00

0790 SHORING (AREA 3) 0.800

0.200

206-01783  
 

1.000

L S 

20,000.00000 20,000.001.000

4,000.00

0795 SHORING (AREA 4) 1.000

0.000

206-01784  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0800 SHORING (AREA 5) 1.000

0.000

206-01785  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0805 *DRILLED CAISSON (30 INCH) 435.400

0.000

503-00030  
 

435.000

LF  

115.00000 50,071.00435.400

0.00

0810 *DRILLED CAISSON (54 INCH) 1,441.600

0.000

503-00054  
 

1,442.000

LF  

215.00000 309,944.001,441.600

0.00

0815 CAISSON LOAD TEST 2.000

0.000

503-00300  
 

2.000

EACH

70,000.00000 140,000.002.000

0.00

0820 BEARING DEVICE (TYPE II) 0.000

8.000

512-00102  
 

8.000

EACH

2,800.00000 22,400.008.000

22,400.00

0825 *CONCRETE CLASS D (BRIDGE) 1,338.400

131.700

601-03040  
 

2,457.000

CY  

350.00000 514,535.001,470.100

46,095.00

0830 *REINFORCING STEEL (EPOXY COATED) 537,984.640

46,269.190

602-00020  
 

931,578.000

LB  

0.50000 292,126.91584,253.830

23,134.60

0835 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

0.000

606-00465  
 

420.000

LF  

21.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0840 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

424.000

LF  

120.00000 0.000.000

0.00

0845 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

423.000

LF  

20.00000 0.000.000

0.00

0850 *2 INCH ELECTRICAL CONDUIT 831.000

66.000

613-00200  
 

938.000

LF  

21.00000 18,837.00897.000

1,386.00

0855 *PRESTRESSING STEEL WIRE OR STRAND 540.000

324.000

618-00002  
 

2,160.000

MKFT

45.00000 38,880.00864.000

14,580.00

0860 *PRESTRESSING STEEL BAR 18.000

21.000

618-00005  
 

39.000

MKFT

305.00000 11,895.0039.000

6,405.00

0865 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000

1,650.000

618-10000  
 

1,650.000

LF  

335.00000 552,750.001,650.000

552,750.00

0865 MATERIAL ALLOWANCE PRECAST CONC U GIRDER 1,096.000

-1,096.000LF  

270.86000 0.000.000

-296,862.56

0915 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (54 INCH) 32.000

0.000

900-00012  
 

32.000

LF  

32.25000 1,032.0032.000

0.00

CAT 2,042,317.92373,888.042,688,776.00CURRENT AMT0300 $ $ $

CAT NO0301 ADDITIONAL WORK TO BE PAID BY STATE FUNDS 

1100 ADDED ITEM (LUMP SUM)/ BRIDGE GIRDER REPAIR 0.000

0.000

900-00014  
 

1.000

L S 

14,134.00000 0.000.000

0.00

1105 ADDED ITEM (EACH)/ BRIDGE GIRDER REPAIR (SPEC) 0.000

0.000

900-00007  
 

2.000

EACH

10,875.59000 0.000.000

0.00

CAT 0.000.0035,885.18CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:53:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0870 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

0875 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00

0880 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

3,000.00000 0.000.000

0.00

1090 ADDED ITEM (LUMP SUM)/ HANDICAP RAMP (SPEC) 0.000

0.000

900-00014  
 

1.000

L S 

8,800.00000 0.000.000

0.00

CAT 70,000.000.0078,800.00CURRENT AMT0400 $ $ $

$ 4,655,986.94659,001.03$6,138,522.09$CURRENT AMTPROJECT TOTAL


